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What is Gomg fo be Done?

The Choptank Road Improvements Project is nearing completion. Future key milestones:

® Final Construction Plan Submission - February 2005.
® DelDOT Real Estate representatives to contact affected property owners.
e Project Advertisement - Summer 2005.

® Begin Advanced Clearing and Grubbing - Summer 2005.
® Begin Advanced Utility Relocations - Fall 2005.

® Pre-Construction Workshop - Spring 2006.

® Begin Construction - Spring 2006.
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